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Major Events of the Past Year @

» Malindi X-band ground station unavailable. Completed Ku-band
study: July 2003

» HQ Astronomy and Physics Division Funds LAT Rebaseline and
Ku-band Addition: September 11, 2003

» Mission Confirmation Readiness Review (MCRR): October 9, 2003

» Space Science Enterprise AA Confirmation Briefing: November 20,
2003

First Flight Tracker Tray Flight Calorimeter PEM
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Major Events of the Past Year @

» Agency Confirmation Review: December 3, 2003

» Spacecraft Subsystem Peer Reviews: March/April 2004
» NASA/DOE Review of LAT Development: March 2004

» Spacecraft Flight Software CDR: April 15-16, 2004

» Spacecraft CDR: May 24-27, 2004

» GBM Systems CDR: June 29-30, 2004
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